

N.C. Capital Area MPO 2007-2008 UPWP Development Process

- September 2006 Staff and subcommittee begin development of 2007-2008 UPWP document. Development process will include participation of local government, regional transit agencies, NCDOT, TJCOG, and the Durham-Chapel Hill-Carrboro MPO staffs.
- November, 2006 Draft 2007-2008 UPWP document will be forwarded to TCC and TAC for input and comments. Local governments are given the opportunity to provide input on tasks/priorities and the proposed budget for the UPWP.
- February 2007 Revised 2007-2008 UPWP (to include all comments) will be presented to the TCC and TAC with a request to open a public comment period. Changes will be made (based on public input).
- March 2007 Final 2007-2008 UPWP will be presented to the TAC for adoption (following the scheduled public hearing). The adopted document will be forwarded to local governments for their budget preparation process and delivered to NCDOT.
- April 2007 If adoption does not occur in March 2007, a 'revised' Final 2007-2008 UPWP is presented for adoption in April 2007. The adopted document will be forwarded to local governments for their budget preparation process and delivered to NCDOT.
- May 2007 Copies of adopted UPWP document delivered to NCDOT.