

Capital Area MPO
 Transportation Planning Process Schedule
 August - December 2008

		Milestone Month	Capital Area MPO	DCHC MPO	BG MPO
L RTP	MTIP				
Worksession - L RTP		August 2008	TCC - August 7,	TCC - August 27	
Release alternatives for public comment			TAC - August 20	TAC - August 13	
L RTP Regional Public Meetings	MTIP Subcommittee review of FY 2011 - 2017 Project Priority List	September 2008	TCC - September 4	TCC - September 24	
			TAC - September 17	TAC - September 10	TAC - September 16
	Capital Area MPO Staff submits Preliminary Technical	October 2008	TCC - October 2	TCC - October 22	
Release preferred alternative for public comment			TAC - October 15 45 Days	TAC - October 8 42 Days	
	Release draft Project Priority List for public comment		TAC - October 15 30 Days		
Joint MPO TAC Meeting			TAC - October 29	TAC - October 29	
		November 2008	TCC - November 6	TCC - November 26	
Public Hearings for the 2035 L RTP	Public Hearing for the FY 2011-2017 Project Priority List		TAC - November 19	TAC - November 12	
Recommendation to endorse L RTP networks and SE data, subject to AQ Conformity	Recommendation to endorse FY 2011 - 2017 Project Priority List	December 2008	TCC - December 4	TCC - December 31	
Endorse L RTP networks and SE data, subject to AQ Conformity	Endorse FY 2011 - 2017 Project Priority List		TAC - December 17	TAC - December 10	
Capital Area MPO Staff will be completing the L RTP report		January 2009	TCC - January 8	TCC - January 28	
			TAC - January 21	TAC - January 14	
Release draft Conformity Determination Report and 2035 L RTP reports for public comment.		February 2009	TCC - February 5	TCC - February 25	
			TAC - February 18	TAC - February 11	
Public Hearings		March 2009	TCC - March 5	TCC - March 25	
			TAC - March 18	TAC - March 11	
Adopt Conformity		April 2009	TCC - April 2	TCC - April 22	
			TAC - April 15	TAC - April 8	
		May 2009	TCC - May 7	TCC - May 27	
			TAC - May 20	TAC - May 13	
Deadline for Federal		June 2009			
		June 15, 2009			