








**Capital Area MPO
2011-2017 MTIP
Development Schedule**

Proposed Schedule of MTIP Development										
		2008						2009		
		Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr
No.	Task Descriptions									
1	Initial Notice concerning 2011-2017 Project Priority List - August 20, 2008									
3	Capital Area MPO Members prepare Individual Request Lists (if necessary) - August 20 through September 19, 2008									
5	Individual Project Requests due in to Capital Area MPO office. September 19, 2008									
6	MTIP Subcommittee Review October/November 2008									
7	Capital Area MPO Staff submits Preliminary Technical Review to TCC/TAC. Solicits 30 day public comment period. December 2008									
8	Public Hear/ Final Review January 2009									
9	TAC/TCC Reviews/Approves Project Request Listing February 2009									
10	Capital Area MPO submits MTIP to NCDOT February 2009							