Proposed Schedule for Draft 2006-2012 Capital Area MPO MTIP and 2007-2013 Project Priority List



No.	Task Descriptions
1	Draft FY 06-12 MTIP reviewed by TCC and TAC prior to 30+ day public comment period
2	Draft FY 06-12 MTIP Public Comment Period (June 16 - July 29)
3	NC Board of Transportation - Approves 2006-2012 STIP
4	2006-2012 MTIP - Finalized and released for Public Comment.
5	TAC - Public Hearing To Receive Comments on FY 06-12 MTIP, and adopts FY 06-12 MTIP.
6	MTIP Subcommittee - Develops 2007-2013 Project Priority List.
7	TCC and TAC have initial review of the FY 07-13 Project Priority List.
8	Capital Area MPO - TAC Authorizes 30-Day Public Comment period on FY 07-13 Project Priority List
9	Capital Area MPO - Conduct outreach to the community as a whole.
10	TCC - Recommends TAC to adopt 2007-2013 Project Priority List.
11	TAC - Closes the public comment period. Adopts draft 2007-2013 Project Priority list
12	Capital Area MPO - Deadline for submitting comments for the 2007-2013 Project Priority list.
13	NCDOT - Draft 2007-2013 TIP presented to Board of Transportation and subsequently to general public.
14	NCDOT - Meetings held in each of the 14 highway divisions to solicit comments on the Draft 2007-2013 TIP..
15	NCDOT - Presents 2007-2013 TIP for Board Approval.