

Draft FY 2006-2012 TIP Roadway Results vs Requests

Requested Adjustments to Existing NCTIP Projects (revisions to current scope, funding, and/or schedule

And Other Requested Projects (not currently programmed in the NCTIP)

CAMPO Priority Number	TIP ID	L RTP Project ID	Project Name	Draft 2006-2010 Cost (1000s)	Results in Draft 2006-2012 MTIP	Draft 06-12 Construction Funding Complete	Modeled/LRTP Completion Year
1	U-4708	--	Raleigh Signal System	Planning Only	STP-DA Funding Shown, State Share Unfunded	Post Year	--
2	R-2809	A56a	NC 98 Bypass (NL from US 1 to NC 98)	\$86,807	Construction Funded; Ending in 2008; Wetland Mitigation Funds Added in 06	2008	2020
3	U-2901	A95	NC 55 Widening (US 1 to US 64)	\$20,255	No Change, Part Complete/Part Unfunded	Post Year	2020
4	U-4703	A142b	Timber Drive Extension (Scope Limited to US 70 to White Oak Road)	\$11,160	Accelerated; ROW in 08; Construction Funded; Ending in 2010	2010	2020
5	R-2635 Part C	F4	Western Wake Freeway (NL Freeway from NC 55 North to US 64)	\$294615 (Total Project)	ROW Delayed FY06-FY07; Construction Delayed from FY 08 to 2012	Post Year	2020
5	R-2635 Part B	F4	Western Wake Freeway (NL Freeway from US 64 to US 1)	\$294615 (Total Project)	ROW Delayed FY06-FY09; Construction Delayed from FY 08 to Post Years	Post Year	2020
5	R-2635 Part A	F4	Western Wake Freeway (NL Freeway from US 1 to NC 55 South)	\$294615 (Total Project)	Funding in Post Years	Post Year	2020
6	R-4901	A12	New Falls of Neuse Bridge and Widening (Ravens Ridge Road to New Falls of Neuse Blvd)	\$18,000	STP-DA Funding Shown (ROW in, Construction FY11-12), State Share Unfunded	2012	2020
7	U-2823	A101	US 70 Upgrade to Freeway (West of Duraleigh to West of Triangle Drive)	\$32,700	Included with Post Year Costs (ROW Acquisition Delayed to FY 11); Construction in Post Years	Post Year	2020
8	--	F12/F13	Triangle Parkway (Freeway on NL NC 147 to McCrimmon Pkwy)	N/A (\$97,600 in LRTP)	Not Included-Identified as Tollway Project by Turnpike Authority	N/A	2020
9	I-4744	F16	I 40 Widening (Wade Ave to US 1-64)	\$45,320	No Change: Programmed for Planning and Environmental Study (ROW and Construction in Post Year)	Post Year	2020
10	U-2719	F10	I 440 Widening (Walnut St to Wade Ave)	\$77,320	No Change: Programmed for Planning and Environmental Study (ROW and Construction in Post Year)	Post Year	2020
11	--	F9	Interchange modifications at US 1/64 for Cary Pkwy	\$5,000	Not Included	N/A	--
12	U-4437	486	NC 54 (Hillsborough Street)/ CSX Railroad at Blue Ridge Road – Construct Grade Separation	\$10,300	No Change: Programmed for Planning and Environmental Study (ROW and Construction in Post Year)	Post Year	2020
13	--	A163a	Holly Springs Road (SR 1152) Realignment (NC 55 Bypass to I 539)	\$20,231	Not Included	N/A	2020
14	--	A124a/b	Northside Loop from US 1A to NC 98	\$13,200	Not Included	N/A	2030
15	--	A217	Sunset Lake Road (SR 1301) Realignment from Lockley Rd to Brackenridge Lane.	\$13,940	Not Included	N/A	2020
16	U-4432	A46b/c	Tryon Road realignment from NC RR to Wilmington Street	\$8,660	No Change: Programmed for Planning and Environmental Study (ROW and Construction in Post Year)	Post Year	2010
17	U-4447	A20	Hillsborough Street improvements from Gorman Street to Oberlin Road	\$27,200	No Change: Programmed for Planning and Environmental Study (ROW and Construction in Post Year)	Post Year	2020
18	--	A426	NC 55 widening from NC 55 Bypass to SR 1152	\$12,220	Not Included	N/A	2030
19	U-3620	A119	McCrimmon Pkwy from Aviation Pkwy to NC 54	\$3,400	Unfunded	Post Year	2020
20	--	A165	Airport Blvd from NC 54 to Town Hall Drive	\$10,753	Not Included	N/A	2020