

Final FY 2006-2012 NCDOT Transportation Improvement Program

Highway-Summary of Proposals for the Final FY 2006-2012 MTIP

CAMPO Priority Number	TIP ID	LRTP Project ID	Project Name	Draft FY 06-12 Status	Final FY 06-12 Status	Comments	Final FY 06-12 Proposal	Modeled LRTP Completion Year
1	U-4708	U-4708	Raleigh Signal System	Unfunded	Unfunded	No Change	Const. moved to FY 2009	--
2	R-2809	A56a	NC 98 Bypass (NL from US 1 to NC 98)	Const. ending in FY 08	Const. in FY 06-07	Accelerated	No Action	2020
3	U-2901	A95	NC 55 Widening (US 1 to US 64), Mult-Lane Curb and Gutter Facility	Part Complete-Part Unfunded	Part Complete-Part Unfunded	No Change	No Action	2020
4	U-4703	A142b	Timber Drive Extension (Scope Limited to US 70 to White Oak Rd)	ROW in FY08; Const. FY 09-10	ROW FY07; Const. in FY09	Accelerated	No Action	2020
5	R-2635	F4b	Western Wake Freeway, NC 55 (South) North to NC 55 (North), Freeway on New Location	ROW in FY 07-09 and PY; Const. in FY 12-PY	ROW in FY 07-09 and PY; Const. in FY 12-PY	Delayed 4 Years	Const. moved to FY 2009	2020
6	R-4901	A12	New Falls of Neuse Bridge and Widening (Ravens Ridge Rd to New Falls of Neuse Blvd)	ROW in FY10; Const. in FY 11-12	ROW in FY10; Const. in FY 11-12	Project Added No STP (State) Funding Shown	No Action	2020
7	U-2823	A101	US 70 Upgrade to Freeway (West of Duraleigh to West of Triangle Drive)	ROW Acquisition Delayed to FY 11; Const. in PY	ROW in FY11, Const. in PY	ROW Delayed 2 Years	No Action	2020

Final FY 2006-2012 NCDOT Transportation Improvement Program

Highway-Summary of Proposals for the Final FY 2006-2012 MTIP

CAMPO Priority Number	TIP ID	LRTP Project ID	Project Name	Draft FY 06-12 Status	Final FY 06-12 Status	Comments	Final FY 06-12 Proposal	Modeled LRTP Completion Year
8	U-4753	F12/F13	Triangle Parkway (Freeway on NL NC 147 to McCrimmon Pkwy)	Identified as Tollway Project by Turnpike Authority	Under Study by NC Turnpike Authority	No Change	No Action	2020
9	I-4744	F16	I 40 Widening (Wade Ave to US 1-64)	Programmed for Planning and Environmental Study	Programmed for Planning and Environmental Study	No Change	Change ROW & Constr Schedules from Post Years to 2009	2020
10	U-2719	F10	I 440 Widening (Walnut St to Wade Ave)	Programmed for Planning and Environmental Study	Programmed for Planning and Environmental Study	No Change	Change ROW Schedule to 2009 & Constr Schedule to 2010	2020
11	--	F9	Interchange modifications at US 1/64 for Cary Pkwy	Not Included	Not Included	No Change	No Action	--
12	U-4437	486	NC 54 (Hillsborough Street)/ CSX RailRd at Blue Ridge Rd – Construct Grade Separation	Programmed for Planning and Environmental Study	Programmed for Planning and Environmental Study	No Change	No Action	2020
13	--	A163a	Holly Springs Rd (SR 1152) Realignment (NC 55 Bypass to I 540)	Not Included	Not Included	No Change	No Action	2020
14	--	A124a/b	Northside Loop from US 1A to NC 98	Not Included	Not Included	No Change	No Action	2030

Final FY 2006-2012 NCDOT Transportation Improvement Program

Highway-Summary of Proposals for the Final FY 2006-2012 MTIP

CAMPO Priority Number	TIP ID	LRTP Project ID	Project Name	Draft FY 06-12 Status	Final FY 06-12 Status	Comments	Final FY 06-12 Proposal	Modeled LRTP Completion Year
15	--	A217	Sunset Lake Rd (SR 1301) Realignment from Lockley Rd to Brackenridge Lane.	Not Included	Not Included	No Change	No Action	2020
16	U-4432	A46b/c	Tryon Rd realignment from NC RR to Wilmington Street	Programmed for Planning and Environmental Study	Programmed for Planning and Environmental Study	No Change	No Action	2010
17	U-4447	A20	Hillsborough Street improvements from Gorman Street to Oberlin Rd	Programmed for Planning and Environmental Study	Programmed for Planning and Environmental Study	No Change	No Action	2020
18	--	A426	NC 55 widening from NC 55 Bypass to SR 1152 (Holly Springs Rd)	Not Included	Not Included	No Change	No Action	2030
19	U-3620	A119	McCrimmon Pkwy from Aviation Pkwy to NC 54	Unfunded	Unfunded	No Change	No Action	2020
20	--	A165	Airport Blvd from NC 54 to Town Hall Drive	Not Included	Not Included	No Change	No Action	2020