

		2005												2006					
		May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun				
No.	Task Descriptions																		
1	Draft FY 06-12 MTIP reviewed by TCC and TAC prior to 30+ day public comment period		■	■															
2	Draft FY 06-12 MTIP Public Comment Period (June 16 - July 29)			■	■	■	■												
3	NC Board of Transportation - Approves 2006-2012 STIP			⊕															
4	2006-2012 MTIP - Finalized and released for Public Comment.			■	■	■	■												
5	TAC - Public Hearing To Receive Comments on FY 06-12 MTIP, and adopts FY 06-12 MTIP.					☼													
6	MTIP Subcommittee - Develops 2007-2013 Project Priority List.		■	■	■	■													
7	TCC and TAC have initial review of the FY 07-13 Project Priority List.				■	■													
8	Capital Area MPO - TAC Authorizes 30-Day Public Comment period on FY 07-13 Project Priority List					■	■	■											
9	Capital Area MPO - Conduct outreach to the community as a whole.					■	■	■											
10	TCC - Recommends TAC to adopt 2007-2013 Project Priority List.					■													
11	TAC - Closes the public comment period. Adopts draft 2007-2013 Project Priority list						☼												
12	Capital Area MPO - Deadline for submitting comments for the 2007-2013 Project Priority list.							⊕											
13	NCDOT - Draft 2007-2013 TIP presented to Board of Transportation and subsequently to general public.									■									
14	NCDOT - Meetings held in each of the 14 highway divisions to solicit comments on the Draft 2007-2013 TIP..											■	■						
15	NCDOT - Presents 2007-2013 TIP for Board Approval.														■				