

N.C. Capital Area MPO 2007-2008 UPWP Development Process

| | |
|---------------------------------|--|
| July 2006 | Staff and subcommittee will hold a retreat to begin development of the 2007-2008 UPWP document. Development process will include participation of local government, regional transit agencies, NCDOT, TJCOG, and the Durham-Chapel Hill-Carrboro MPO staffs. |
| August, 2006 | Draft 2007-2008 UPWP document will be forwarded to TCC and TAC for input and comments. Local governments will be given the opportunity to provide input on tasks/priorities and the proposed budget for the UPWP. |
| September 2006 | Revised 2007-2008 UPWP (to include all comments) will be presented to TCC and TAC. The revision (if acceptable) will serve as the final draft to be delivered to member governments. |
| October 2006 | Final 2007-2008 UPWP draft will be forwarded to local governments for their budget preparation process. |
| November 2006- February 2007 | Local governments will prepare budgets |
| January 2007- February 2007 | Public Involvement Process for 2007-2008 UPWP conducted with public hearing to be conducted at February 2007 TAC meeting. 2007-2008 UPWP adoption anticipated at February 2007 meeting. |
| March 2007- April 2007 | Following adoption of the UPWP will be delivered to member governments and NCDOT. |