

DIVISION: 4 DIFFERENCES BETWEEN THE 06-12 TIP AND THE DRAFT 07-13 TIP
PROJECT COUNTY ROUTE/CITY DESCRIPTION COMMENTS

I-4702	SAMPSON I-40 DUPLIN PENDER NEW HANOVER JOHNSTON	1122 (MILEPOST 339) IN JOHNSTON COUNTY TO NC 132 (MILEPOST 420) IN NEW HANOVER COUNTY. SEAL PROJECT, EXISTING SHOULDER	ALLOW ADDITIONAL TIME TO COORDINATE WITH A DIFFERENT CONSTRUCTION DELAYED FROM FY 06 TO FY 09.
I-4925	JOHNSTON I-95	US 70 BUSINESS AT SMITHFIELD. RAISE BRIDGE NO. 66 TO INCREASE VERTICAL CLEARANCE. IN FY 06	BASED ON PRIORITY NEEDS, NEW PROJECT ADDED WITH CONSTRUCTION
R-2552	WAKE US 70 JOHNSTON	CLAYTON BYPASS, I-40 IN WAKE COUNTY TO US 70-BUSINESS IN JOHNSTON COUNTY. FREEWAY ON NEW LOCATION	TO ASSIST IN BALANCING FUNDS, CONSTRUCTION FOR SEGMENT DELAYED FROM FY 08 TO FY 10.
R-2587	WARREN US 158 HALIFAX	I-85 IN WARREN COUNTY TO SR 1405 EAST OF LITTLETON IN HALIFAX COUNTY. WIDEN TO MULTI-TO LANES WITH BYPASSES OF NORLINA, MACON AND LITTLETON ON NEW LOCATION.	TO ASSIST IN BALANCING FUNDS, RIGHT OF WAY DELAYED FROM FY 12 UNFUNDED.
R-3825	JOHNSTON NC 42	US 70 TO SR 1003 (BUFFALOE ROAD). WIDEN TO MULTI-LANES.	TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN, RIGHT OF WAY FOR SEGMENT "A" DELAYED FROM FY 06 TO FY 07 AND CONSTRUCTION DELAYED FROM FY 08 TO FY 09.
R-4071	JOHNSTON SR 1178	SR 1164 (ALLENDALE ROAD) IN FOUR OAKS TO US 301. RD WIDEN TO THREE-LANES WITH CURB AND GUTTER.	TO ASSIST IN BALANCING FUNDS, CONSTRUCTION DELAYED FROM FY 06 KEEN TO FY 07.
R-4434	EDGECOMBE	MCNAIR ROAD NC 111 (WILSON STREET) TO SR 1344 (SARA LEE	TO ASSIST IN BALANCING FUNDS, CONSTRUCTION DELAYED FROM FY 06 (INDUSTRIAL ROAD). TO FY 07. TWO LANES ON NEW LOCATION.
U-3331	NASH ROCKY MOUNT	SR 1616 (COUNTRY CLUB ROAD), US 64 BUSINESS TO SR 1541 (JEFFREYS ROAD). WIDEN TO MULTI-LANES.	TO ALLOW ADDITIONAL TIME FOR RIGHT OF WAY, CONSTRUCTION DELAYED FROM FY 08 TO FY 09.
U-3823	WILSON	WILSON SR 1158 (AIRPORT BOULEVARD), NORTH OF NC 42 TO AND US 264. WIDEN TO MULTI-LANES.	TO ASSIST IN BALANCING FUNDS, CONSTRUCTION FOR SEGMENT "A" "B" DELAYED FROM FY 06 TO FY 07.

DIVISION: 5 DIFFERENCES BETWEEN THE 06-12 TIP AND THE DRAFT 07-13 TIP

PROJECT COUNTY ROUTE/CITY DESCRIPTION COMMENTS

I-2810	VANCE	I-85	GRANVILLE COUNTY LINE (MILEPOST 208.5) TO US 158 BYPASS (MILEPOST 213.5) IN VANCE COUNTY. PAVEMENT AND BRIDGE REHABILITATION.	TO ASSIST IN BALANCING FUNDS, CONSTRUCTION DELAYED FROM FY 07 TO FY 08.
I-4705	WAKE	I-40 I-440	SOUTH SAUNDERS STREET (MILEPOST 298) TO I-40/I-440-US 64 (MILEPOST 301). PAVEMENT REHABILITATION.	TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN, AND TO ASSIST IN BALANCING FUNDS, CONSTRUCTION DELAYED FROM FY 06 TO FY 08.
I-4706	VANCE WARREN	I-85	GRANVILLE COUNTY LINE (MILEPOST 209) TO VIRGINIA STATE LINE (MILEPOST 234). REPAIR ON SIX EXISTING BRIDGE DECKS.	TO ASSIST IN BALANCING FUNDS, CONSTRUCTION DELAYED FROM FY 06 TO FY 07.
I-4709	WAKE	I-40 I-440	US 1 (MILEPOST 293) TO SOUTH SAUNDERS STREET (MILEPOST 298). PAVEMENT REHABILITATION.	TO ASSIST IN BALANCING FUNDS, CONSTRUCTION DELAYED FROM FY 07 TO FY 08.
I-4710	WAKE	I-40	CARY TOWNE BOULEVARD (MILE POST 291) TO SOUTH OF BUCK JONES ROAD (MILE POST 292). PAVEMENT REPAIR.	TO ALLOW ADDITIONAL TIME FOR PLANNING AND DESIGN, CONSTRUCTION DELAYED FROM FY 06 TO FY 07.
R-2241	PERSON	US 501	US 501 IN ROXBORO TO THE VIRGINIA STATE LINE. WIDEN TO MULTI-LANES, PART ON NEW LOCATION.	TO ASSIST IN BALANCING FUNDS, CONSTRUCTION FOR SEGMENT "A" DELAYED FROM FY 12 TO FY 13.
R-2552	WAKE JOHNSTON	US 70	CLAYTON BYPASS, I-40 IN WAKE COUNTY TO US 70-70 BUSINESS IN JOHNSTON COUNTY. FREEWAY ON NEW LOCATION.	TO ASSIST IN BALANCING FUNDS, CONSTRUCTION FOR SEGMENT "D" DELAYED FROM FY 08 TO FY 10.
R-2587	WARREN HALIFAX	US 158	I-85 IN WARREN COUNTY TO SR 1405 EAST OF LITTLETON IN HALIFAX COUNTY. WIDEN TO MULTILANES WITH BYPASSES OF NORLINA, MACON AND LITTLETON ON NEW LOCATION.	TO ASSIST IN BALANCING FUNDS, RIGHT OF WAY DELAYED FROM FY 12 TO UNFUNDED.
R-2635	WAKE	NEW ROUTE	WESTERN WAKE FREEWAY, NC 55 (SOUTH) TO NC 55 (NORTH). FREEWAY ON NEW LOCATION.	TO ASSIST IN BALANCING FUNDS, RIGHT OF WAY FOR SEGMENT "B" DELAYED FROM FY 09 TO UNFUNDED, RIGHT OF WAY FOR SEGMENT "C" DELAYED FROM FY 07 TO UNFUNDED, AND CONSTRUCTION FOR SEGMENT "C" DELAYED FROM FY 12 TO UNFUNDED. * 04-10 TIP SHOWED ROW 06 – CONST IN 08
R-2809	WAKE	NC 98	WAKE FOREST BYPASS, WEST OF SR 1923 (THOMSON MILL ROAD) TO EAST OF SR 2053 (JONES DAIRY ROAD). MULTI-LANES ON NEW LOCATION.	TO ASSIST IN BALANCING FUNDS, CONSTRUCTION DELAYED FROM FY 07 TO FY 08. * 04-10 TIP SHOWED CONST IN 08
R-2814	WAKE FRANKLIN	US 401	NORTH OF SR 2044 (LIGON MILL ROAD) TO NC 39 IN LOUISBURG. WIDEN TO MULTI-LANES.	TO ASSIST IN BALANCING FUNDS, CONSTRUCTION FOR SEGMENT "A" DELAYED FROM FY 08 TO FY 09, RIGHT OF WAY FOR SEGMENT "B" DELAYED FROM FY 10 TO FY 12, AND CONSTRUCTION FOR SEGMENT "B" DELAYED FROM FY 12 TO UNFUNDED.
R-4906	PERSON	SR 1322	REPLACEMENT OF BRIDGE NO. 59 OVER STORY'S CREEK AND BRIDGE NO. 86 OVER A CREEK.	TO ASSIST IN BALANCING FUNDS, RIGHT OF WAY AND CONSTRUCTION DELAYED FROM FY 07 TO FY 08.

DIVISION: 5 DIFFERENCES BETWEEN THE 06-12 TIP AND THE DRAFT 07-13 TIP

PROJECT	COUNTY	ROUTE/CITY	DESCRIPTION	COMMENTS
U-0071	DURHAM	DURHAM	EAST END CONNECTOR, NC 147 (BUCK DEAN FREEWAY) TO NORTH OF NC 98. MULTI-LANE DIVIDED, PART ON NEW LOCATION.	BASED ON PRIORITY NEED, RIGHT OF WAY FOR SEGMENTS "B" AND "C" ACCELERATED FROM FY 12 TO FY 10, AND CONSTRUCTION FOR SEGMENTS "A", "B", AND "C" ACCELERATED FROM UNFUNDED TO FY 12.
U-2823	WAKE	RALEIGH	US 70 (GLENWOOD AVENUE), WEST OF SR 1664 (DURALEIGH ROAD) TO WEST OF SR 1876 (TRIANGLE DRIVE) . UPGRADE ROADWAY TO IMPROVE CAPACITY, SAFETY AND TRAFFIC OPERATIONS INCLUDING INTERCHANGE AT LYNN ROAD.	TO ASSIST IN BALANCING FUNDS, RIGHT OF WAY DELAYED FROM FY 11 TO <u>UNFUNDED</u>. * 04-10 TIP SHOWED ROW IN 09 – CONSTRUCTION IN POST YEARS
U-3344	WAKE	MORRISVILLE	SR 3015 (AIRPORT BOULEVARD), NC 54 TO I-40. WIDEN TO MULTI-LANES.	TO ASSIST IN BALANCING FUNDS, CONSTRUCTION DELAYED FROM FY 06 TO FY 07.
U-3804	DURHAM	DURHAM	SR 1321 (HILLDALE ROAD), I-85 TO CARVER STREET. WIDEN TO MULTI-LANES.	TO ASSIST IN BALANCING FUNDS, CONSTRUCTION DELAYED FROM FY 08 TO FY 09.
U-4009	DURHAM	DURHAM	SR 1126 (SERVICE ROAD) PARALLEL TO US 15-501. RELOCATE EXISTING SERVICE ROAD.	TO ASSIST IN BALANCING FUNDS, CONSTRUCTION DELAYED FROM FY 07 TO FY 08.
U-4010	DURHAM	DURHAM	NC 98 (HOLLOWAY STREET), EAST OF US 70 TO EAST OF JUNCTION ROAD. WIDEN FOR CENTER TURN LANE	TO ASSIST IN BALANCING FUNDS, CONSTRUCTION DELAYED FROM FY 06 TO FY 07.
U-4011	DURHAM	DURHAM	SR 1959 (SOUTH MIAMI BOULEVARD), SOUTH OF SR 2112 (METHODIST STREET) TO NORTH OF SR 1960 (BETHESDA AVENUE). WIDEN TO FIVE LANES TO PROVIDE CENTER TURN LANE.	TO ASSIST IN BALANCING FUNDS, RIGHT OF WAY DELAYED FROM FY 07 TO FY 08 AND CONSTRUCTION DELAYED FROM FY 08 TO FY 09.
U-4026	WAKE DURHAM	RESEARCH TRIANGLE PARK	SR 1613-SR 1999 (DAVIS DRIVE), SR 3014 (MORRISVILLE-CARPENTER ROAD) IN WAKE COUNTY TO NC 54 IN DURHAM COUNTY. WIDEN TO MULTI-LANES.	TO ASSIST IN BALANCING FUNDS, CONSTRUCTION DELAYED FROM FY 06 TO FY 07.
U-4410	WAKE	RESEARCH TRIANGLE PARK	RTP ACCESS ROUTES.	BASED ON PRIORITY NEED, PAYBACK FOR CONSTRUCTION ON SEGMENT "C" FUNDED IN FY 08, CONSTRUCTION FOR SEGMENT "DA" FUNDED IN FY 07, AND CONSTRUCTION FOR SEGMENT "F" DELAYED FROM FY 08 TO UNFUNDED.
U-4724	DURHAM	DURHAM	CORNWALLIS ROAD, SOUTH ROXBORO ROAD TO UNIVERSITY DRIVE. BIKE AND PEDESTRIAN FEATURES.	AT REQUEST OF CITY, CONSTRUCTION DELAYED FROM FY 06 TO FY 10.
U-4901	WAKE	SR 2000	FALLS OF NEUSE ROAD. WIDEN TO MULTILANES AND REALIGNMENT FROM RAVEN RIDGE ROAD TO NEUSE RIVER INCLUDING NEW STRUCTURE OVER THE NEUSE RIVER	BASED ON CITY SCHEDULE, RIGHT OF WAY ADVANCED FROM FY 10 TO FY 09.
U-4916	VANCE	HENDERSON	SR 1165 (BECKFORD DRIVE) - WIDEN TO MULTILANES	BASED ON PRIORITY NEED, CONSTRUCTION FUNDED IN FY 07.