

Capital Area MPO 2035 LRTP Development Schedule

No.	Task Descriptions/Work Elements	2007					2008												2009						
		Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	
1	TAC approves 2005-2035 base year socio-economic data and forecasts	█																							
2	Regional Transportation Summit. Coordination of 2035 LRTP (DCHC-CAMPO in cooperation with TJCOG)		█																						
3	TAC releases Goals & Objectives and Targets for 30-day public comment period.					█	█																		
4	TAC endorsement of Goals & Objectives and Targets							█	█	█															
5	TAC approves calibration/validation of TRM, 2002 base year, and 2010, 2020, 2030 future year models							█	█	█															
6	Complete Deficiency Analysis and update Needs Assessment								█	█	█														
7	Development of 2035 Financial Analysis Plan (in cooperation with DCHC and TJCCOG)							█	█	█	█	█													
	Development of the highway and transit networks that will be modeled as transportation alternatives										█	█	█	█											
8	TAC receives Draft 2035 LRTP Prefer Option, and releases for 42-day public comment period												█	█	█	█									
9	TAC conducts public hearing and approves Capital Area MPO 2035 LRTP														█	█	█								
10	LRTP TRM outputs and Emissions Analysis and Unified Report Preparation															█	█	█	█						
11	Air Quality analysis and inter-agency consultation for 2035 LRTP																				█	█			
12	TAC/NCDOT approves AQ Conformity for 2035 LRTP																					█	█		
13	USDOT & EPA approve 2030 LRTP																						█		
14	EPA deadline for Conformity under the 8-hour standard																								█

Major Public Involvement Activities